Macro View of COT Projects from June 2016 Listing, as of January 2017

COT Priority Project Name | Related Business Deliverable Projected Delivery Revised Delivery Date
Date
-- Deploy Multi-Vendor e- Release 1 (13 GJs + Appellate) 11/30/2016 3/01/2017
Filing Capability Release 2 (MC/PC, 1CA, ASC) TBD
-- Deploy Judge Automation | eBench (13 GJs) TBD County by County
-- Launch eAccess eAccess 2/14/2017 4/01/2017
-- Automated Notification None listed TBD
-- JOLTSaz Deployment JOLTSaz Statewide Release/Conversion 6/30/2017 (final county) | 11/30/2017

-- AZTEC Replacement

AJACS CMS/Limited Jurisdiction/

12/31/2014 (code only)

AZTEC Replacement 12/31/2019 (end)
-- Criminal e-Filing None Listed TBD
-- Justice Court eFiling AZTurboCourt/Small Claims/MCJC Fixes | ON HOLD
-- Time Standards Reporting | None listed TBD
-- eWarrant Expansion None listed TBD
-- eDocument Hyperlinking None listed TBD
-- 2FID Deployment None listed TBD
-- Scottsdale CMS Integration | None listed TBD
-- FARE in Remaining Courts | Mesa-Specific Items/FARE Collections TBD




